



THREE WEEK SCHEDULE

Central Plant

Activity	BIC	July							July							July				
		M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T	W	TH	F
		9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
1 Deck moisture testing	ABC		X	X	X															
2 Install VFD's	Delta								X	X	X									
3 Install CDS	Delta								X	X	X									
4 Controls meeting	Delta										X									
5 Prep for deck waterproofing	ABC											X								
6 Install deck waterproofing	ABC															X	X	X	X	
7																				
8																				
9 Repair corrosion on Tower	ABB																			
10 Painting	ABB																			
11 Deck waterproofing install	ABB																			
12																				
13																				
14																				
15																				
16																				
17 Milestones																				
18 Waterproofing complete																				X
19																				
20																				
21																				
22																				
23																				